



AnyforSoft
Amplify Digital

Drupal LMS Planning Guide: **Assess Your Project Maturity**

This checklist helps you see whether the key decisions for building a Drupal LMS are already clear. Each checked item signals alignment and planning clarity. Unchecked items simply highlight areas where more discussion or information may help before moving forward.

Discovery & Scope

- We can clearly define the primary problem this LMS is meant to solve
- Features for the first release are identified and separated from later phases
- Primary user groups and usage patterns are understood
- Reporting and analytics expectations are documented
- Access model (open, restricted, monetized) is defined

Planning signal: Unchecked items suggest an opportunity to clarify scope and priorities through focused discovery conversations.

Learning Architecture

- Learning content structure is defined or mapped
- User roles and permissions are understood
- Learner progression logic is described
- Relationships between courses, modules, or content are clear
- Governance or approval ownership is identified

Planning signal: Gaps here indicate value in architecture planning to prevent structural rework later.

Experience Design

- The learner journey from entry to completion is described
- Administrative oversight and management needs are defined
- Dashboard and reporting visibility expectations are clear
- Review or approval checkpoints are identified
- Navigation and user flow expectations are understood

Planning signal: Unchecked areas may benefit from UX or workflow mapping sessions before implementation.

Technical Integration

- External systems requiring connection are identified
- Expected data flows between systems are understood
- Authentication and access control approach is defined
- Reporting or analytics integration needs are clear
- System boundaries and responsibilities are documented

Planning signal: Missing clarity here signals an opportunity for integration planning to reduce downstream friction.

Technical Integration

- External systems requiring connection are identified
- Expected data flows between systems are understood
- Authentication and access control approach is defined
- Reporting or analytics integration needs are clear
- System boundaries and responsibilities are documented

Planning signal: Missing clarity here signals an opportunity for integration planning to reduce downstream friction.

Content Migration & Operations

- Existing courses or learning materials are inventoried
- Content ownership and maintenance responsibilities are defined
- Review and approval processes for content are established
- Migration scope and timeline expectations are realistic
- Content quality standards are documented

Planning signal: Unchecked items suggest additional operational planning to support smooth launch and ongoing reliability.

Launch & Growth

- Success metrics and KPIs are defined
- Post-launch enhancement priorities are identified
- Feedback collection methods are planned
- A high-level platform evolution roadmap exists
- Ongoing maintenance responsibilities are assigned

Planning signal: Gaps here indicate value in roadmap conversations to guide sustainable growth.

Resources & Team Alignment

- Budget expectations are identified or estimated
- Internal stakeholders are engaged
- Decision-making authority is clear
- Drupal development expertise is available (in-house or partner)
- Timeline expectations are realistic

Planning signal: Unchecked items suggest a need for internal alignment before committing to development.

Planning Maturity Scoring

Add up your checked items to understand your current planning maturity level.

30–35 items checked — High planning maturity

Strong alignment exists across scope, architecture, and operations. Development conversations can focus primarily on execution.

Suggested focus: validate assumptions and refine priorities.

20–29 items checked — Developing planning maturity

Core direction is forming, but some areas would benefit from structured planning.

Suggested focus: discovery alignment, architecture mapping, or integration workshops.

Under 20 items checked — Early planning stage

Many foundational decisions are still emerging.

Suggested focus: stakeholder workshops, scope clarification, and operational modeling.

Use your unchecked items as the **foundation** for a discovery conversation.

We'll help you clarify requirements, define scope, and create a realistic implementation roadmap.

[Book a call](#) →

